
Hilldrup
Moving • Logistics • Workplace

A WORLD IN MOTION™



CASE STUDY

Client
Limelight Mammoth

Property Type
Upscale Hotel & Resort

Location
Mammoth Lakes, CA

Scale
Public Spaces

Timeline
November 2025

Limelight Mammoth

Coordinating last-minute FF&E installation support to help meet a critical holiday opening.

Overview

Limelight Mammoth is a hotel and resort in Mammoth Lakes, California. In November 2025, Hilldrup provided project management and FF&E installation for the property's public spaces.

The work came with a compressed timeline and a high level of coordination. Furniture was still arriving at the last minute, and the team was managing daily customs release for containers while working toward an important opening before the holiday season.

Logistics Hospitality FF&E

Hilldrup
Moving • Logistics • Workplace
A WORLD IN MOTION™

hilldrup.com • 800.476.6683



Hilldrup adjusted installation plans around customs clearance timing, weather conditions, and changing furniture availability.

Project Challenge

The project required constant adjustment as shipments, vendor schedules, and customs clearance timing shifted day to day. Weather added another layer of complexity, with snow affecting outdoor areas and limiting flexibility in the field.

Hilldrup's Approach

Hilldrup maintained daily check-ins with manufacturers and freight carriers to track incoming furniture and adjust plans as availability changed. The team stayed closely aligned with vendors, freight carriers, installers, the client, and the property to keep the work moving despite shifting conditions.

Because furniture availability and customs clearance timing continued to shift throughout the project, scheduling had to remain fluid. Hilldrup coordinated the installation effort around those variables and adapted execution based on what could be released, received, and installed each day.

Results

The project was completed on time and within budget, helping support the property's opening target. The client also noted the team's flexibility in managing complicated last-minute shipments.

Services Provided

FF&E Installation • Project Management

© 2026 Hilldrup Companies. All rights reserved.